

SOFTWARE ENGINEERING LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Name	Sreekar Bandi
SRN	PES1UG24AM282
Jira Workspace	SELAB board

This submission contains the Jira evidence captured during Lab 2: backlog organization with Epics and User Stories, sprint execution, progress/status movement, reporting evidence, the Burndown Chart, and the required reflection responses.

Submission scope: Jira/Agile deliverables only. Repository connection/development integration steps are intentionally excluded.

1. Jira Backlog — Epics & User Stories

The captured Jira backlog shows the SELAB board organized around three functional Epics: **Requirements & Design**, **Development & Integration**, and **Testing, Documentation & Deployment**. The work items are grouped beneath the Epics and include the SELAB-4 through SELAB-18 stories/tasks.




Figure 1. Jira Backlog showing the Epic structure and work items.

2. Story Point / Estimation Evidence

The Lab 2 handout requires Fibonacci-based story-point estimation and a screenshot of the assignments. The available Jira captures do not expose the individual story-point values on each work item. However, the Jira Reports view records a **total value of 18** across the current work items, providing supporting estimation evidence.




Figure 2. Jira Reports view showing total work-item value of 18.

Evidence limitation: Individual story-point values are not readable in the supplied screenshots. If the instructor specifically requires a screenshot showing each story's assigned Fibonacci value, one additional screenshot of the expanded backlog with the Story Points field visible should be added.

3. Sprint Board — Progress Simulation

The sprint simulation was carried out by moving work items through the Jira workflow. The captured board shows items distributed across **To Do**, **In Progress**, **In Review**, and **Done**, demonstrating the requested Agile status progression.




Figure 3. Sprint board showing work distributed across workflow states.




Figure 4. Later sprint state showing additional work in progress/review.

4. Sprint Planning / Active Sprint Evidence

The backlog capture shows **SELAB Sprint 3** scheduled from **1 Sep to 8 Sep** with five work items. The items include functional testing, integration/system testing, documentation, deployment configuration, and final validation/project handover.




Figure 5. Jira Sprint 3 with five selected work items and their current statuses.

5. Burndown Chart

The Jira Reports → Burndown Chart view was captured as required by the lab handout. The chart is configured with Story Points as the estimation statistic and displays the guideline, remaining values, and non-working days.




Figure 6. Jira Burndown Chart configured for Story Points.

Observation: In the supplied capture, the remaining-values line does not show a meaningful completed-work trajectory. Therefore, the chart provides limited quantitative evidence about sprint velocity/capacity in this particular screenshot.

6. Reflection

1. Did your estimations reflect the actual effort?

The available Jira evidence indicates an overall work-item value of 18, but the individual story-point assignments are not visible in the supplied captures. Therefore, the accuracy of each estimate cannot be quantitatively compared with actual effort from the screenshots alone.

2. Was your backlog well-prioritized?

Yes. The backlog was organized into functional Epics and the work items were moved through the sprint workflow according to their planned sequence. The screenshots show a structured backlog and clear grouping of work.

3. How did your simulated sprint align with your plan?

The sprint simulation followed the intended Scrum workflow: work was selected for a sprint and then progressed through To Do, In Progress, In Review, and Done. The captured boards demonstrate that the planned workflow was actually exercised.

4. What insights did the burndown chart give about your team's capacity?

The captured burndown chart was configured correctly, but its remaining-work trajectory is not sufficiently populated to make a strong capacity or velocity conclusion. A more complete chart with visible point burn-down would provide a better measure of team capacity and sprint predictability.

End of submission. Name: Sreekar Bandi | SRN: PES1UG24AM282