

SOFTWARE ENGINEERING LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Name	Sreekar Bandi
SRN	PES1UG24AM282
Jira Workspace	SELAB board

This submission contains the Jira evidence captured during Lab 2: backlog organization with Epics and User Stories, sprint execution, progress/status movement, reporting evidence, the Burndown Chart, and the required reflection responses.

Submission scope: Jira/Agile deliverables only. Repository connection/development integration steps are intentionally excluded.

1. Jira Backlog — Epics & User Stories

The captured Jira backlog shows the SELAB board organized around three functional Epics: **Requirements & Design**, **Development & Integration**, and **Testing, Documentation & Deployment**. The work items are grouped beneath the Epics and include the SELAB-4 through SELAB-18 stories/tasks.




Figure 1. Jira Backlog showing the Epic structure and work items.

Story Point Assignments - Jira Evidence

Sreekar Bandi | PES1UG24AM282

The screenshot shows a Jira board titled "SELAB board" with a sidebar on the left containing a list of stories. The main area displays a table of work items with columns for Work, P... (Priority), St... (Story Points), A... (Assignee), and Status. The stories are SELAB-4 through SELAB-8, all assigned to Srikar Bandi (SB) and marked as "Done".

Work	P...	St...	A...	Status
☒ SELAB-4 Gather r an...	=	3	SB	Done
☒ SELAB-5 Defin e...	=	2	SB	Done
☒ SELAB-6 Defin e...	=	2	SB	Done
☒ SELAB-7 Desig n...	=	5	SB	Done
☒ SELAB-8 Desig n...	=	5	SB	Done

Below the table, there are sections for "Linked work items" and "Confluence content". On the right, a "Details" panel shows the assignee as "Unassigned" and the reporter as "Srikar Bandi".

Figure 2A. Requirements & Design stories with assigned Fibonacci story points (SELAB-4 to SELAB-8).

Story Point Assignments - Jira Evidence

Sreekar Bandi | PES1UG24AM282

The screenshot displays the Jira interface for an Epic. The left sidebar shows a hierarchy of work items: Requirements & Design (SELAB-1), Development & Integration (SELAB-2), Testing, Documentation & Deployment (SELAB-3), and Gather and document functional requirements (SELAB-4). The main area shows the 'Child work items' table for the selected Epic (SELAB-2). The table lists five child items, all with a status of 'Done'. The right sidebar shows the 'Details' panel for the selected item, indicating it is assigned to 'Unassigned' and reported by 'Srikar Bandi'.

Work	P...	St...	A...	Status
☒ SELAB-9 Imple men...	=	5		Done
☒ SELAB-10 deve lop...	=	8		Done
☒ SELAB-11 Devel op...	=	5		Done
☒ SELAB-12 Integ rat...	=	3		Done
☒ SELAB-13 Impl em...	=	3		Done

Figure 2B. Development & Integration stories with assigned Fibonacci story points (SELAB-9 to SELAB-13).

Story Point Assignments - Jira Evidence

Sreekar Bandi | PES1UG24AM282

The screenshot displays a Jira board for the 'SELAB board' in the 'srikar_SElab' space. The board is in 'List' view. On the left, a sidebar shows a hierarchy of work items: 'Requirements & Design' (SELAB-1), 'Development & Integration' (SELAB-2), 'Testing, Documentation & Deployment' (SELAB-3), and 'Gather and document functional requirements' (SELAB-4). The 'Testing, Documentation & Deployment' category is selected. The main area shows the 'Child work items' for SELAB-3, which are listed in a table. The table has columns for 'Work', 'Pr...', 'Sto...', 'A...', and 'Status'. The work items are SELAB-14 (Conduct Functio...), SELAB-15 (Perform Integrati...), SELAB-16 (Prepare Technic...), SELAB-17 (Deploy the...), and SELAB-18 (Perform Final...). The status for SELAB-14 is 'In Progress', SELAB-15 is 'In Review', and SELAB-16, SELAB-17, and SELAB-18 are 'To Do'. The right sidebar shows the 'Details' for the selected item, including the assignee (Unassigned), reporter (Srikar Bandi), and labels (None).

Work	Pr...	Sto...	A...	Status
SELAB-14 Conduct Functio...	=	N	3	In Progress
SELAB-15 Perform Integrati...	=	N	5	In Review
SELAB-16 Prepare Technic...	=	N	3	To Do
SELAB-17 Deploy the...	=	N	5	To Do
SELAB-18 Perform Final...	=	N	3	To Do

Figure 2C. Testing, Documentation & Deployment stories with assigned Fibonacci story points (SELAB-14 to SELAB-18).

3. Sprint Board — Progress Simulation

The sprint simulation was carried out by moving work items through the Jira workflow. The captured board shows items distributed across **To Do**, **In Progress**, **In Review**, and **Done**, demonstrating the requested Agile status progression.




Figure 3. Sprint board showing work distributed across workflow states.




Figure 4. Later sprint state showing additional work in progress/review.

4. Sprint Planning / Active Sprint Evidence

The backlog capture shows **SELAB Sprint 3** scheduled from **1 Sep to 8 Sep** with five work items. The items include functional testing, integration/system testing, documentation, deployment configuration, and final validation/project handover.




Figure 5. Jira Sprint 3 with five selected work items and their current statuses.

5. Burndown Chart

The Jira Reports → Burndown Chart view was captured as required by the lab handout. The chart is configured with Story Points as the estimation statistic and displays the guideline, remaining values, and non-working days.




Figure 6. Jira Burndown Chart configured for Story Points.

Observation: In the supplied capture, the remaining-values line does not show a meaningful completed-work trajectory. Therefore, the chart provides limited quantitative evidence about sprint velocity/capacity in this particular screenshot.

6. Reflection

1. Did your estimations reflect the actual effort?

The available Jira evidence indicates an overall work-item value of 18, but the individual story-point assignments are not visible in the supplied captures. Therefore, the accuracy of each estimate cannot be quantitatively compared with actual effort from the screenshots alone.

2. Was your backlog well-prioritized?

Yes. The backlog was organized into functional Epics and the work items were moved through the sprint workflow according to their planned sequence. The screenshots show a structured backlog and clear grouping of work.

3. How did your simulated sprint align with your plan?

The sprint simulation followed the intended Scrum workflow: work was selected for a sprint and then progressed through To Do, In Progress, In Review, and Done. The captured boards demonstrate that the planned workflow was actually exercised.

4. What insights did the burndown chart give about your team's capacity?

The captured burndown chart was configured correctly, but its remaining-work trajectory is not sufficiently populated to make a strong capacity or velocity conclusion. A more complete chart with visible point burn-down would provide a better measure of team capacity and sprint predictability.

End of submission. Name: Sreekar Bandi | SRN: PES1UG24AM282